

MEETING MINUTES 4 SOEN 341

**DATE:**

2/04/2026

TIME AND LOCATION:

4:00 PM – 4:30 PM
(Online)

TEAM:

MIB

IN ATTENDANCE

Joseph Tilden, Juan Vargas,
Ashton Levine, Berenis Fopa Tsamo

APPROVAL OF MINUTES

Kaur Amanpreet

WHAT HAS BEEN DISCUSSED + PENDING ISSUES

1. Assessing what work is left to be done
2. Deciding whether to switch backend to Express.js during sprint 1 or after sprint 1.
3. Reassessing tasks that will be affected by the migration

CONCLUSION

- The backend will be migrated to Express.js during sprint 2
- We will only implement the backend for profile management (allergies) in sprint 2, since it would be wasted effort to write it in .NET when we will switch to Express.