

MEETING MINUTES 11 SOEN 341

**DATE:**

4/8/2026

TIME AND LOCATION:

8:30 PM – 9:35 AM
Online (Discord)

TEAM:

MIB

IN ATTENDANCE

Anais Perron, Juan Vargas,
Ashton Levine, Berenis Fopa Tsamo,
Joseph Tilden, Zayn Bassal

APPROVAL OF MINUTES

Kaur Amanpreet

WHAT HAS BEEN DISCUSSED + PENDING ISSUES

1. Clarification of requirements for Sprint 4
2. Separation + Clarification of tasks and user stories
3. CI/CD pipeline not passing, being delayed --- why?
4. Inconsistencies between branches
5. Separation of tasks for the presentation slides
6. Issues with merging – needs to be fixed

CONCLUSION

- Comments on the report and presentation for separation of tasks between members
- Clarification for the rest of what needs to be done: Presentation, Code, and Report. Time management decided: everything needs to be done on the 13th of April at the latest
- Major need for UI enhancement, decided on drafts for solutions: brown themed and colorful AI UI